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REPLY TO
ATTENTION OF:

DEPARTMENT OF THE ARMY
HEADQUARTERS, U.S. ARMY SUSTAINMENT COMMAND

1 ROCK ISLAND ARSENAL
ROCK ISLAND, IL 61299-6500

Ase LOGCAP-Iraq 23 February 2007

MEMORANDUM FOR KBR, Mr. Charles Wilson, KBR Contract
Administrator, Task Order 0139

SUBJECT: ACO Change Letter (ACL) 07-139-D9-005; Operation and
Maintenance for Radwaniyah Palace

1. References:

a. LOGCAP III Contract DAAA09-02-0-0007, Task Order 0139
b. KBR Project Planning Estimate 07-139-09-005; dated 18

February 2007
c. Funding Email from CAPT Becht, LOGCAP Budget Officer;

dated 23 February 2007
d. KBR Certificate of Current Cost or Pricing Data; Dated

23 February 2007

2. General:

KBR is hereby directed to perform Operation & Maintenance for
the Radwaniyah Palace to include 126 buildings, roads, grounds
and city services as detailed in the project planning estimate
referenced in Paragraph 1.

3. Period of Performance:

The period of performance for this action will be 24 February
2007 - 31 August 2007.

4. Definitized Amount:

The work described above is considered to be in scope of the
LOGCAP III Basic Contract, but is considered new work under
Task Order 0139. This definitized ACL is issued for the
estimated cost of $3,239,194.26.

. ...
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5. The MND-B Customer POC for this action:
CJSOTFAP ENGR@cjsotfap@iraq.soccent.centcom.smil.mil.

If you have questions or concerns on this ACL, please contact
Mr. Jake M. Adrian at jake.adrian@Us.army.mil.

Procuring Contracting Officer
Deputy Program Director-Iraq
LOGCAP-Iraq

cc,
pca
DCMA Theater Commander
T.O. 0139 D Sites LOGCAP Support Officer



POP FOR THIS ESTIMATE IS 24FEB07 THROUGH 31AUG07

Revised by: Billy Marsh Revised by: David Geuea
Date: 20-Feb-07 Date: 23-Feb-07

Prepared by: David Geuea

DATE: 19FEB07

a division of Kellogg Brown & Root Inc.
KBR Government Operations

This Estimate is Valid for 60 Days From the Date of Submission to the LOGCAP Support Unit

Logistics Civil Augmentation Program (LOGCAP)

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

Contract # DAAA09-02-D-0007

              Kellogg Brown & Root Proprietary Data - See FAR 3.104

NOTE: In addition to protection under Federal Acquisition Regulation 3.104, this document contains information which may be withheld from 
the public because disclosure would cause a foreseeable harm to an interest protected by one or more Exemptions of the Freedom of 

Information Act, 5 USC Section 552.  Furthermore, it is requested that any Government entity receiving this information act in accordance 
with DoD 5400.7-R, and consider this information as being for official use only (FOUO), and mark, handle and store this information so as to 

prevent unauthorized access.
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Project Estimate Review/Approvals: Please sign and print

PM/DPM - Bruce Chirinko - DATE: 19FEB07

PCM/LEAD ESTIMATOR - Billy Marsh - DATE: 19FEB07

AREA LEAD - Casey Varenas - DATE: 19FEB07

The below signatures represent each individual has reviewed and concurs with the above listed estimate

Logistics Civil Augmentation Program (LOGCAP)
KBR Government Operations - a division of Kellogg Brown & Root Inc.

DATE: 19FEB07

Contract # DAAA09-02-D-0007

TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 
PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services

              Kellogg Brown & Root Proprietary Data - See FAR 3.104
NOTE: In addition to protection under Federal Acquisition Regulation 3.104, this document contains information which may be withheld from

the public because disclosure would cause a foreseeable harm to an interest protected by one or more Exemptions of the Freedom of 
Information Act, 5 USC Section 552.  Furthermore, it is requested that any Government entity receiving this information act in accordance 

with DoD 5400.7-R, and consider this information as being for official use only (FOUO), and mark, handle and store this information so as to
prevent unauthorized access.
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ESTIMATE ASSUMPTIONS / NOTES (Additional Assumptions included on Task Execution Plan (TEP):

1
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Logistics Civil Augmentation Program (LOGCAP)
PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services

ESTIMATE ASSUMPTIONS
DATE: 19FEB07

TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

All issues dealing with asbestos will be addressed in accordance to KBR Business Practice – Reference No: BP-GL-KBR-HSE-002.

This Estimate is Valid for 60 Days From the Date of Submission to the LOGCAP Support Unit

All land and building permits and leases are the responsibility of the military.

KBR expat personnel are paid straight time for hours worked over 40 per week.  No overtime uplifts or overtime premiums are paid for hours beyond the first 40 per week.

All KBR personnel, subcontractors and vehicles will have unimpeded access to all worksites upon meeting force protection/camp entry requirements.

Whenever a hostile threat is encountered by KBR personnel or subcontractors, it is assumed military security personnel will intervene without delay. 

All Government Furnished Equipment (GFE) and Government Furnished Material (GFM) will be provided to KBR on the site. 

KBR may, at its option, use any equipment, material, article or process that in the judgment of KBR will provide the performance requirements of the product and be consistent with good business prac

KBR has excluded costs associated with Force Protection from this estimate. 

KBR will provide schedule at time of NTP. Project will require addition to the project prioritization list and will be completed based on priority provided by ACO.

The short suspense for the PPE does not allow for a complete TI of each building.  KBR assumes the buildings are up to the quality standards of LOGCAP and has based the estimate on assuming 
O&M on buildings and peripheral equipment that are in acceptable condition.

KBR assumes that all existing equipment that exist on the MERO property books will become the property of LOGCAP and that the equipment is serviceable and not in need of replacement.  Should 
equipment be TIed and found to be LDD a replacement will be procured at the direction of an ACL as an addition cost.  This includes the IT equipment and CAPROCK system

KBR assumes that NBC equipment is not available GFE and will be procured by KBR through commercial sources. 

The USG will be able to provide satisfactory convoy and site security to prevent enemy/insurgent activity that would disrupt time lines.

The  USG, from either a policy or command role, will ensure movement control management that will ensure an unhindered and sustained traffic/distribution flow of material from all sources into Iraq.

 Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE

 3 OF 19

HOGR Request of March 19, 2008 - 7th Production 557



16

17

18

19

20

21

22

23

24

25

26

27

Repair parts are included in for the list of non operational generators.  The true condition of these generators is not known and can not be assessed until they are operational.  KBR will use due 
diligence to make repairs and asses the true condition of each generator to determine if they are worth putting back into service.  Model # GS0250C32S, Model # SPS500CRS, Model # PT250, Model 
# LSA47.1L11C6/4, Model # GEH275, Model # P220HE, Model # LSA42.2L9C6/4, Model # AJD275, Model # LL5014P, Model # A03E047536, Model # GEP83-3, Model # QAS780DS5POD, Model # 
ECO32-3S/4, Model # ECO32-3S/4, Model # ECO32-3S/4,

KBR assumes FACILITY MAINTENANCE will be level B.  Limited maintenance does not include inspections, preventative maintenance and upgrades.  Any repairs that need to be done on the facility 
will be initiated with a service request by the customer.  Upon receipt of service request, the contractor shall conduct an assessment to determine feasibility of repair replacement of existing items.  The 
assessment shall be provided by the Mayoral Cell.  If the assessment determines repair or replacement is warranted, the contractor shall repair or replace.  However, if the assessment exceeds the 
scope of repair or replacement; the contractor shall return the service request to the Mayoral Cell for disposition.  Repairs on emergency items (i.e. No power or no AC in the summer) will be initiated 
within two hours of the request.  Normal repairs initiated within 24hours of the request.

Armed military escorts will be required to support KBR craft teams when conducting services for all buildings listed under LSF Barracks and Mayor Cell Road/RSOI compounds due to LN inhabitants 
occupying buildings under these sets.

Small appliance maintenance like washer and dryer repair is excluded from this estimate however it is assumed the laundry drop off point will continue to support the troops.

Swimming Pool Repair and Maintenance is excluded form this estimate including all associated systems for the swimming pool including the pool, pumps, piping, decks, finishes, cleaning, repair, and 
operation.

Chiller Maintenance, one of the existing chillers is dead lined with missing parts.  The other on is operational and will be maintained at its current OR.  

11KV electrical maintenance is included including the poles. substations, switch gear, and terminals under Level B services.

Maintenance of Waterways and Canals is excluded from this estimate.  KBR LOGCAP does not maintain Lakes, pond, reservoirs, Canal, and Waterways and their banks, ditches, concrete lined and 
un-lined ditches, and sluice gates.

Maintenance will be performed at IAW TO139

Irrigation systems maintenance will consist of maintaining approxiamtely (30) pumps under Level B services. 

KBR assumes the building systems to be in good condition and upon discovery of defective systems (Electrical, Mechanical, or Structural) repairs will be made only at the direction of an ACL.  KBR 
has included the cost of known repairs required at the time of the estimate.

Roads and grounds will consist of O&M under Level B services limited to common areas, high occupied facilities and common roadways.

 Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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NON Labor Total Percentage of Direct Cost
Construction -$                                     0.00% -$                                   0.00%
Personal Property 383,979.07$                        13.03% 38,122.35$                        13.03%
Repair -$                                     0.00% -$                                   0.00%
O&M 2,213,245.08$                    75.11% 219,736.23$                     75.11%

Subtotal 2,597,224.15$                    88.14% 257,858.58$                     88.14%

Labor Total Percentage of Direct Cost
Construction -$                                     0.00% -$                                   0.00%
O&M 349,420.26$                        11.86% 34,691.27$                        11.86%
Repair -$                                     0.00% -$                                   0.00%
Personal Property -$                                    0.00% -$                                  0.00%

Subtotal 349,420.26$                       11.86% 34,691.27$                       11.86%

Total Direct Cost 2,946,644.41$                    100.00% 292,549.86$                     100.00%

Other than Direct Cost & FEEs Total
Subtotal 292,549.86$                       

Total 3,239,194.26$                    
Summary Total 3,239,194.26$                    

Check -$                                     

Total
Construction -$                                     -$                                         
Personal Property 422,101.42$                       3,239,194.26$                        
Repair -$                                    3,239,194.26$                        
O&M 2,817,092.84$                    

Total + OLRC 3,239,194.26$                    

DATE: 19FEB07

KELLOGG BROWN & ROOT (KBR)
LOGISTICS CIVIL AUGMENTATION PROGRAM (LOGCAP)

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

Other Than Direct Cost & Fees / Percentages
MILCON, OMA COST ANALYSIS

Other Than Direct Cost & Fees / Percentages

Total of FSS+Estimate 
FSS Total 
Estimate Total

Total including FSS  

Totals Non-labor + Labor + Other than Direct Cost & FEEs

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - MILCON ANALYSIS
All Figures are Rounded

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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 All Sites Element of Cost 2007 TOTAL

ETC Total 2,998,722.29               2,998,722.29               

Subtotal    2,998,722.29               2,998,722.29               

HSO ETC Allocation (Effective 7/31/05) 26,118.87                    26,118.87                    

Subtotal        3,024,841.16               3,024,841.16               

Segment Overhead 39,927.90                    39,927.90                    

Subtotal 3,064,769.06               3,064,769.06               

Gen. & Admin. 79,990.47                    79,990.47                    

Subtotal 3,144,759.54               3,144,759.54               

Base Fee 31,447.60                    31,447.60                    

Award Fee 62,895.19                    62,895.19                    

FCCM 91.94                           91.94                           

TV 042106 TOTAL 3,239,194.26               3,239,194.26               

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

DATE: 19FEB07

Logistics Civil Augmentation Program (LOGCAP)

Summary by Calendar Year

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - EST. SUMMARY by CY
All Figures are Rounded

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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 CLIN Element of Cost POP 1 TOTAL

X005 Labor - ETC 363,456.32                        363,456.32                       

X005 Other Labor Related Cost (OLRC) - ETC 38,041.82                          38,041.82                         

X005 Subcontracts - ETC 905,865.60                        905,865.60                       

X005 Equipment - ETC 338,605.88                        338,605.88                       

X005 Materials - ETC 926,305.13                        926,305.13                       

X005 ODCs - ETC 426,447.54                        426,447.54                       

X005 Subtotal     2,998,722.29                     2,998,722.29                    

X005 HSO ETC Allocation 26,118.87                          26,118.87                         

X005 Subtotal   3,024,841.16                     3,024,841.16                    

X005 Segment Overhead 39,927.90                          39,927.90                         

X005 Subtotal 3,064,769.06                     3,064,769.06                    

X005 Gen. & Admin. 79,990.47                          79,990.47                         

X005 Subtotal 3,144,759.54                     3,144,759.54                    

X009 Base Fee 31,447.60                          31,447.60                         

X011 Award Fee 62,895.19                          62,895.19                         

X005 FCCM 91.94                                 91.94                                

TOTAL 3,239,194.26                     3,239,194.26                    

Summary by Element of Cost All Sites

DATE: 19FEB07

Logistics Civil Augmentation Program (LOGCAP)
PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services

TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - EST. SUMMARY by CLIN_EOC
All Figures are Rounded

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Site WBS - Description

Labor  Estimate to 
Complete (ETC) 

 Other Labor 
Related Cost 

(OLRC)  (ETC) 

 Subcontracts 
(ETC)  Equipment (ETC)  Materials (ETC)  ODCs

(ETC) 
 INTR
(ETC) 

 Subtotal
Direct Cost 

D9X WBS 01 - Engineering & Construction -                          -                          -                          72,952                    -                          -                          -                          72,952                        
D9X WBS 02 - Operations & Maintenance 223,089                  4,742                      757,666                  102,660                  892,944                  -                          -                          1,981,100                   
D9X WBS 09 - Procurement & Supply Management (PSM) -                          -                          -                          -                          -                          -                          -                          -                              
D9X WBS 10 - Management & Administration (M&A) 84,558                    1,804                      -                          -                          -                          297                         -                          86,659                        
D9X WBS 11 - DBA Insurance -                          30,469                    -                          -                          -                          17,710                    -                          48,179                        
D9X WBS 12 - Freight -                          -                          -                          -                          -                          169,498                  -                          169,498                      
D9X WBS 37 - Communications -                          -                          -                          41,236                    -                          171,277                  -                          212,513                      
D9X WBS 42 - Power Generation 34,372                    855                         -                          121,758                  33,362                    -                          -                          190,347                      
D9X WBS 57 - Waste Management -                          -                          148,200                  -                          -                          -                          -                          148,200                      

Subtotal: 363,456                38,042                  905,866                338,606                 926,305                426,448                -                        2,998,722                 
WBS 01 - Engineering & Construction -                          -                          -                          72,952                    -                          -                          -                          72,952                        
WBS 02 - Operations & Maintenance 223,089                  4,742                      757,666                  102,660                  892,944                  -                          -                          1,981,100                   
WBS 09 - Procurement & Supply Management (PSM) -                          -                          -                          -                          -                          -                          -                          -                              
WBS 10 - Management & Administration (M&A) 84,558                    1,804                      -                          -                          -                          297                         -                          86,659                        
WBS 11 - DBA Insurance -                          30,469                    -                          -                          -                          17,710                    -                          48,179                        
WBS 12 - Freight -                          -                          -                          -                          -                          169,498                  -                          169,498                      
WBS 37 - Communications -                          -                          -                          41,236                    -                          171,277                  -                          212,513                      
WBS 42 - Power Generation 34,372                    855                         -                          121,758                  33,362                    -                          -                          190,347                      
WBS 57 - Waste Management -                          -                          148,200                  -                          -                          -                          -                          148,200                      
Total 363,456                38,042                  905,866                338,606                 926,305                426,448                -                        2,998,722                 

TO
TA

L 
A

LL
 S

IT
ES

:

Summary of KBR Cost by Site by Work Breakdown Structure (WBS)

DATE: 19FEB07

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
Logistics Civil Augmentation Program (LOGCAP)

TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - EST. SUMMARY by Site WBS
All Figures are Rounded

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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INPUT
D9X 02 223,089.32$                             4,741.97$                                 227,831.28$                              
D9X 10 84,557.51$                               1,804.02$                                 86,361.53$                                
D9X 11 -$                                          30,468.84$                               30,468.84$                                
D9X 42 34,371.95$                               855.49$                                    35,227.45$                                

363,456.32$                         38,041.82$                           401,498.14$                         

363,456.32$                   38,041.82$                     401,498.14$                    

TV 042106 REF: TO SUMMARY SCHEDULE.XLS

Site D9X Subtotals

TOTALS

OLRCSite WBS Labor TOTAL

LABOR SUMMARY

Logistics Civil Augmentation Program (LOGCAP)
LABOR SUMMARY by SITE WBS

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - LABOR SUMMARY by SITE WBS

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Total Days
R&Rs taken 
within PoP 

ETC

PoP ETC 
R&R Days

Regular Pay 
Hours

Regular Pay     
(<= 40 hrs/wk)

Extended 
Pay Hours

Extended Pay   
( > 40 hrs/wk)

Foreign 
Service 
Bonus

Area 
Differential 

Danger 
Pay

PoP ETC Labor 
Subtotal

Payroll 
Burden  Payroll Burdens  CIGNA 

PoP ETC OLRC 
Subtotal

WBS 02 -$                        -$                        -$                  -$                  -$                  -$                                 -$                             -$                                   -$                                 -$                                  
D9X 02 SEII Carpenter, Foreman 1 84 130 1 12 680 11,785$              736 12,755$              589$             4,125$          4,125$          33,379$                       0.80% 196$                        531$                              727$                            34,106.17$                       O
D9X 02 SEII HVAC Foreman 1 84 160 1 12 852 14,781$              924 16,030$              739$             5,173$          5,173$          41,896$                       0.80% 246$                        653$                              900$                            42,795.36$                       O
D9X 02 SEII HV Electrician 1 84 130 1 12 680 9,816$                736 10,624$              491$             3,435$          3,435$          27,801$                       0.80% 164$                        531$                              694$                            28,495.37$                       O
D9X 02 SEII HV Electrician Foreman 1 84 160 1 12 852 14,903$              924 16,163$              745$             5,216$          5,216$          42,244$                       0.80% 249$                        653$                              902$                            43,145.73$                       O
D9X 02 SEII Plumbing, Foreman 1 84 130 1 12 680 11,895$              736 12,874$              595$             4,163$          4,163$          33,690$                       0.80% 198$                        531$                              729$                            34,419.12$                       O

M&A -$                        -$                        -$                  -$                  -$                  -$                                 -$                             -$                                   -$                                 -$                                  
D9X 02 SEII Coordinator - Project Facilities 1 84 130 1 12 680 15,563$              736 16,844$              778$             5,447$          5,447$          44,079$                       0.80% 259$                        531$                              790$                            44,869.52$                       O
D9X 10 SEII Medic 1 84 160 1 12 852 15,980$              924 17,330$              799$             5,593$          5,593$          45,295$                       0.80% 266$                        653$                              920$                            46,214.94$                       O
D9X 10 SEII Logistics Coordinator 1 84 160 1 12 852 13,852$              924 15,022$              693$             4,848$          4,848$          39,262$                       0.80% 231$                        653$                              884$                            40,146.59$                       O

POWER GEN -$                        -$                        -$                  -$                  -$                  -$                                 -$                             -$                                   -$                                 -$                                  
D9X 42 SEII Generator, Mechanic 1 84 160 1 12 852 12,126$              924 13,151$              606$             4,244$          4,244$          34,372$                       0.80% 202$                        653$                              855$                            35,227.45$                       O

 Totals
PoP ETC Labor PoP ETC OLRC PoP ETC Total 

ENLAB -$                               -$                             -$                                  C
PSCO -$                               -$                             -$                                  -                                      
PSC -$                               -$                             -$                                  O
1920 -$                               -$                             -$                                  349,420.26                         
KBR -$                               -$                             -$                                  R
OAS -$                               -$                             -$                                  -                                      
SEII 342,018.78$                  7,401.48$                    349,420.26$                     PP
HCN -$                              -$                            -$                                 -                                     

TOTAL
COST SUBTOTALS 342,018.78$            7,401.48$               349,420.26$               349,420.26                         

Construction = C
O&M = O

Repair = R
Personal Property = PP

Funding Calculation

Logistics Civil Augmentation Program (LOGCAP)

HeadcountPayroll

LABOR ETC
PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services

TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

Job Description

Period of 
Performance 

(PoP) ETC

This Estimate is Valid for 60 Days From the Date of Submission to the LOGCAP Support Unit

SITE

PoP ETC OLRC (Burdens)PoP ETC R&Rs
WBS

PROPOSED LABOR DETAILS

PoP ETC Direct Labor CostsWork 
Hours Per 

Week

PoP ETC Labor  
Total        

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - LABOR SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE

PAGE 10 OF 19 PRINT DATE 2/23/2007

HOGR Request of March 19, 2008 - 7th Production 564



Site WBS Total 
Quantity

Unit of 
Measure

Cost 
Element Item Description  Unit Cost Procurement Source Pricing 

Source

Construction, 
Personal Property, 

Repair, O&M
 KBR Contract Cost 

WBS 02 -$                                    
O&M Material -$                                    

D9X 02 6 MO MAT O&M Material for 395,214sf of existing hard stand buildings 65,250.00$           O 391,500.00$                        
D9X 02 6 MO MAT O&M material for high voltage 25,000.00$           O 150,000.00$                        
D9X 02 6 MO MAT O&M Material for roads and grounds 25,000.00$           O 150,000.00$                        

FiX and Repair Material -$                                    
D9X 02 600 EA MAT Ballast, Electronic, HF, 220-240V Range, 2 x 36W, with low heat generation 15.00$                  F001589 H O 9,000.00$                            
D9X 02 100 EA MAT STRAIGHT BLADE RECEPTACLE, CURRENT RATING 20 AMPS, VOLTAGE RATING 250 78.00$                  F000992 H O 7,800.00$                            
D9X MAT VOLTS, POWER RATING 2 HP, NEMA CONFIGURATION 6-20R, TYPE SINGLE, H O -$                                    

D9X 02 100 EA MAT
STRAIGHT BLADE ANGLE PLUG, NEMA CONFIGURATION 6-20, CURRENT RATING 20 
AMPS, 94.05$                  F000992 H O 9,405.00$                            

D9X MAT POWER RATING 2 HP, VOLTAGE RATING 250 VOLTS, NUMBER OF POLES 2, H O -$                                    
D9X MAT NUMBER OF WIRES 3, H O -$                                    

D9X 02 63 BX MAT
13 AMP 2 GANG 2 SWITCH, 240VOLT RECEPTACLE, WHITE, FITS INTO THE WILCO 6IN X 
3IN 25.00$                  F001491 H O 1,575.00$                            

D9X 02 63 BX MAT J BOX, 3 IN X 6 IN, SURFACE MOUNTING BOX, WHITE, 10 PER BOX, MANUFACTURER 12.50$                  F002976 H O 787.50$                               

D9X 02 720 EA MAT
13 AMP 1 GANG 2 SWITCH, 240VOLT RECEPTACLE, WHITE, FITS INTO THE WILCO 3IN X 
3IN 9.73$                    K005201 H O 7,005.60$                            

D9X 02 720 EA MAT J BOX, 3 IN X 3 IN, SURFACE MOUNTING BOX, WHITE, 10 PER BOX, MANUFACTURER 2.65$                    F002976 H O 1,908.00$                            
D9X 02 176 EA MAT SWITCH, 10-AMP, 230-VOLT, 1-GANG, 1-WAY MANUFACTURER NAME 4.00$                    F001219 H O 704.00$                               
D9X 02 MAT VOLEX MANUFACTURER PART NUM: VX1010 H O -$                                    
D9X 02 443 EA MAT BOX, JUNCTION, PLASTIC 4 IN X 4 IN 6.50$                    F001309 H O 2,879.50$                            
D9X 02 168 EA MAT BOX, JUNCTION, PLASTIC, 6 IN X 6 IN 7.50$                    F001309 H O 1,260.00$                            
D9X 02 247 KT MAT ONICAL ANCHOR KIT, WITH #10 AND 12 ANCHORS, #10 SCREWS, 1/4 INCH BIT 10.00$                  F002139 H O 2,470.00$                            
D9X 02 MAT MANUFACTURER NAME:GREENLEE MANUFACTURER PART NUM: 84012 H O -$                                    
D9X 02 1000 EA MAT SCREW, SELF-TAPPING, 1 IN, 0.04$                    F003353 H O 40.00$                                 

D9X 02 300 EA MAT

ELECTRICAL TAPE - INDUSTRIAL, SHIPPING & PACKAGING TYPE: VINYL/PLASTIC TRADE 
NAME:SUPER 33+ MATERIAL: VINYL COLOR: BLACK, WIDTH: 3/4 MANUFACTURER NAME: 
3M, 7.05$                    F001188 H O 2,115.00$                            

D9X 02 50 EA MAT

ELECTRICAL TAPE - INDUSTRIAL, SHIPPING & PACKAGING TYPE: VINYL/PLASTIC TRADE 
NAME:SUPER 33+ MATERIAL: VINYL COLOR: WHITE, WIDTH: 3/4 MANUFACTURER NAME: 
3M, 7.05$                    F001188 H O 352.50$                               

D9X 02 50 EA MAT

ELECTRICAL TAPE - INDUSTRIAL, SHIPPING & PACKAGING TYPE: VINYL/PLASTIC TRADE 
NAME:SUPER 33+ MATERIAL: VINYL COLOR: GREEN, WIDTH: 3/4 MANUFACTURER 
NAME: 3M, 7.05$                    F001188 H O 352.50$                               

D9X 02 50 EA MAT

ELECTRICAL TAPE - INDUSTRIAL, SHIPPING & PACKAGING TYPE: VINYL/PLASTIC TRADE 
NAME:SUPER 33+ MATERIAL: VINYL COLOR: RED, WIDTH: 3/4 MANUFACTURER NAME: 
3M, 7.05$                    F001188 H O 352.50$                               

D9X 02 50 EA MAT

ELECTRICAL TAPE - INDUSTRIAL, SHIPPING & PACKAGING TYPE: VINYL/PLASTIC TRADE 
NAME:SUPER 33+ MATERIAL: VINYL COLOR: YELLOW, WIDTH: 3/4 MANUFACTURER 
NAME: 3M, 7.05$                    F001188 H O 352.50$                               

D9X 02 50 EA MAT

ELECTRICAL TAPE - INDUSTRIAL, SHIPPING & PACKAGING TYPE: VINYL/PLASTIC TRADE 
NAME: SUPER 33+ MATERIAL: VINYL COLOR: BLUE, WIDTH: 3/4 MANUFACTURER NAME: 
3M, 7.05$                    F001188 H O 352.50$                               

D9X 02 1550 MT MAT CABLE, TRUNKING, 30X17MM, PLASTIC 4.00$                    F002752 H O 6,200.00$                            
D9X 02 2050 MT MAT CABLE, TRUNKING, 30X30MM, PLASTIC 1.56$                    F003025 H O 3,198.00$                            

D9X 02 150 EA MAT

FIXTURE, FLUORESCENT LIGHT, 220-240 V, 2 X 36 W, IP65, 1200 MM,WITH ELECTRONIC  
BALLAST AND BRACKETS FOR CLEARANCE FOR THERMAL EXPANSION, 
MANUFACTURER NAME: THORLUX, MANUFACTURER PART NUM: TP 10412E 50.00$                  K004401 H O 7,500.00$                            

D9X 02 1425 EA MAT
BULB, LIGHT, FLUORESCENT, 48 IN , 36 WATT, TWO PRONG, WHITE, 240 VOLT, 
MANUFACTURER NAME: N/A, MANUFACTURER PART NUM: N/A 1.05$                    F001499 H O 1,496.25$                            

D9X 02 150 EA MAT FIXTURE, FLUORESCENT LIGHT, 220-240 V, 2 X 18 W, IP65,WITH ELECTRONIC BALLAST 49.90$                  F001214 H O 7,485.00$                            
D9X 02 375 EA MAT BULB, FLUORESCENT, 2FT, 230V, L18 2.00$                    F002076 H O 750.00$                               

D9X 02 50 EA MAT
STARTER S2, 4-22W SIN220-240V BL MANUFACTURER NAME: PHILLIPS PART NUM: S2 4-
22W 16.69$                  F000992 H O 834.50$                               

D9X 02 544 EA MAT
4-65 WATT FLUORESCENT STARTER, 220-240 VOLT MANUFACTURER NAME: PHILIPS 
S10 0.40$                    F001589 H O 217.60$                               

Logistics Civil Augmentation Program (LOGCAP)
MATERIAL ETC

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

DATE: 19FEB07

MAT Total 926,305.13$                                                

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - MAT CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Unit of 
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Element Item Description  Unit Cost Procurement Source Pricing 

Source

Construction, 
Personal Property, 

Repair, O&M
 KBR Contract Cost 

Logistics Civil Augmentation Program (LOGCAP)
MATERIAL ETC

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

DATE: 19FEB07

MAT Total 926,305.13$                                                

D9X 02 100 EA MAT

FIXTURE, LIGHTING, WEATHERPROOF, 60 WATT, 230 VOLT, OVAL, WITH METAL TRIM 
WALL MOUNT, OFF WHITE IN COLOR, MANUFACTURER NAME: 
METESAN,MANUFACTURER PART NUM: 3305-602-0251GUARD, AND GLASS GLOBE, 
HOLDS ONE 60 WATT INCANDESCENT LIGHT BULB, SCREW TYPE, 44.00$                  F001170 H O 4,400.00$                            

D9X 02 100 EA MAT BULB, LIGHT, 60 WATT, INCANDESCENT, STANDARD BASE AND STANDARD BULB 0.44$                    V050673 H O 44.00$                                 
D9X 02 MAT 240 VOLT, MANUFACTURER NAME: N/A, MANUFACTURER PART NUM: N/A H O -$                                    
D9X 02 50 EA MAT FIXTURE, LIGHT, EXIT / EMERGENCY, 18W 230V, SIZE, 20 IN L X 6 IN W X 8 IN D 75.00$                  F003299 H O 3,750.00$                            
D9X 02 9 PK MAT WIRE CONNECTOR IDEAL INDUSTRIAL WIRE-NUT 600 VOLT(S) BLUE UL 100 PKG 0.41$                    F001709 H O 3.69$                                  

D9X 02 59 PK MAT WIRE CONNECTOR IDEAL INDUSTRIAL WIRE-NUT 600 VOLT(S) YELLOW UL 100 PKG 0.41$                    F001709 H O 24.19$                                 

D9X 02 29 PK MAT

WIRE CONNECTOR IDEAL INDUSTRIAL WIRE-NUT 600 VOLT(S) RED UL 100 PKG  QTY 
S100 MANUFACTURER NAME: IDEAL INDUSTRIES INC MANUFACTURER PART 
MANUFACTURER PART NUM: 30-074 0.41$                    F001709 H O 11.89$                                 

D9X 02 970 EA MAT
GLAND, CABLE, 3 CORE 2.5 MM, PLASTIC, PG16, PACK OF 100 EA MANUFACTURER  
NAME: CSE INDUSTRIAL ELECRICAL, MANUFACTURER PART NUM: EPN250/PG16 0.95$                    F001377 H O 921.50$                               

D9X 02 450 EA MAT
GLAND, CABLE, PG SERIES PLASTIC, SIZE 21 MANUFACTURER NAMEANDELI 
MANUFACTURER PART NUM: N/A 1.93$                    K004401 H O 868.50$                               

D9X 02 450 EA MAT GLAND, CABLE, PG SERIES PLASTIC, SIZE 29 MANUFACTURER NAME:ANDELI 2.00$                    F001723 H O 900.00$                               
D9X 02 700 MT MAT CONDUIT, METAL, FLEXIBLE, 3/4 IN MANUFACTURER NAME: ELECTRI-FLEX 3.25$                    F001309 H O 2,275.00$                            
D9X 02 1000 FT MAT CONDUIT, EMT, 3/4 IN, 1.13$                    F001818 H O 1,130.00$                            
D9X 02 1000 FT MAT CONDUIT, EMT, 1/2 IN, 3.05$                    F001818 H O 3,050.00$                            
D9X 02 1500 BX MAT STRAP, TWO HOLE, 3/4 IN, 50EA PER BOX 1.00$                    F001709 H O 1,500.00$                            
D9X 02 1500 BX MAT STRAP, TWO HOLE, 1/2 IN, 50EA PER BOX 0.59$                    F001709 H O 885.00$                               
D9X 02 300 EA MAT CONNECTOR , SET SCREW, EMT, 3/4 IN 2.02$                    F003457 H O 606.00$                               
D9X 02 300 EA MAT CONNECTOR , SET SCREW, EMT, 1/2 IN 4.20$                    F001709 H O 1,260.00$                            
D9X 02 300 EA MAT COUPLING, SET SCREW, EMT, 3/4 4.37$                    F001709 H O 1,311.00$                            
D9X 02 300 EA MAT COUPLING, SET SCREW, EMT, 1/2" 1.55$                    F001475 H O 465.00$                               
D9X 02 10 EA MAT 4X4 METAL BOX -LENGTH 4 INCHES, WIDTH 4 INCHES, DEPTH 1 1/2 INCHES. 12.53$                  F001818 H O 125.30$                               
D9X 02 100 MT MAT CABLE, 240 SQMM, 4/C, COPPER, DIRECT BURIAL  MR#100059161 $42.00 120.00$                F001606 H O 12,000.00$                          
D9X 02 100 MT MAT CABLE, 50MMSQ, 5C, COPPER, DIRECT BURIAL CABLE, 80.00$                  F001664 H O 8,000.00$                            
D9X 02 200 MT MAT CABLE, 35 MMSQ, 5C, COPPER, DIRECT BURIAL CABLE, 31.00$                  F002752 H O 6,200.00$                            
D9X 02 2000 MT MAT CABLE, 3 X 2.5MM, MT, COPPER PVC FLEXIBLE, WHITE 3.50$                    F001270 H O 7,000.00$                            
D9X 02 10 RL MAT SINGLE  CONDUCTOR WIRE, 2.5MMSQ,BROWN 145.33$                F001188 H O 1,453.30$                            
D9X 02 10 RL MAT SINGLE  CONDUCTOR WIRE, 2.5MMSQ,BLACK 145.33$                F001188 H O 1,453.30$                            
D9X 02 10 RL MAT SINGLE  CONDUCTOR WIRE, 2.5MMSQ,GRAY 145.33$                F001188 H O 1,453.30$                            
D9X 02 10 RL MAT SINGLE  CONDUCTOR WIRE, 2.5MMSQ,BLUE 145.33$                F001188 H O 1,453.30$                            
D9X 02 10 RL MAT SINGLE  CONDUCTOR WIRE, 2.5MMSQ,GREEN 145.33$                F001188 H O 1,453.30$                            
D9X 02 48 EA MAT ROD, GROUND, 3/4 INCHES X 10 FT 13.00$                  F001446 H O 624.00$                               

D9X 02 48 EA MAT
GROUNDING ROD CLAMP SINGLE-NUT, FOR 3/0 WIRE GAUGE MAX, 3/4 IN. ROD 
DIAMETER 3.71$                    F001893 H O 178.08$                               

D9X 02 100 EA MAT LUG, COMPRESSION, KLAUKE, 240MM, M12 MR#1000161983 5.50$                    F001350 H O 550.00$                               
D9X 02 500 EA MAT LUG, COMPRESSION, 50MM, 5.00$                    F000998 H O 2,500.00$                            
D9X 02 500 EA MAT LUG, COMPRESSION, 35MM, 2.00$                    F002971 H O 1,000.00$                            
D9X 02 1 RL MAT TAPE DANGER 5.5 IN RED (1000FT) 18.63$                  F002897 H O 18.63$                                 

D9X 02 100 EA MAT
SAFETY SWITCH: NON-FUSIBLE, 30 AMPS., GE: GE1TGN3321R MANUFACTURER NAME: 
GE 48.00$                  F001818 H O 4,800.00$                            

D9X 02 25 EA MAT 3 POLE 100 AMP DIN RAIL BREAKER MANUFACTURER NAME: ABB MANUFACTURER 100.00$                F002807 H O 2,500.00$                            
D9X 02 145 EA MAT 1 POLE 32 AMP MERLIN GERIN BREAKERS MANUFACTURER NAME: MERLIN GERLIN 6.79$                    F002682 H O 984.55$                               

D9X 02 98 EA MAT

MINIATURE MULTI9 CIRCUIT BREAKER, CURRENT RATING 20 AMPS, NUMBER OF POLES 
1, MAXIMUM VOLTAGE 277 VOLTS, HIGH TRIPPING CURRENT 280 AMPS, LOW CURRENT 
TRIP SETTING 200 AMPS, DIN MOUNTED. MANUFACTURER NAME: MERLIN GERIN, 
MANUFACTURER PART NUM: MG24509 22.90$                  F001210 H O 2,244.20$                            

D9X 02 30 EA MAT
4 POLE, 63A, 30MA, 230/400V, GFCI BREAKER, MANUFACTURER NAME: MERLIN GERIN, 
MANUFACTURER PART NUM: 245.00$                F001217 H O 7,350.00$                            

D9X 02 30 EA MAT
4 POLE, 25A, 30MA, 230/400V, GFCI BREAKER, MANUFACTURER NAME: MERLIN GERIN, 
MANUFACTURER PART NUM: 23038 80.00$                  F001219 H O 2,400.00$                            

D9X 02 20 EA MAT SWITCH, PRESSURE, 220/50HZ MANUFACTURER PART NUM: 23038 56.00$                  F000995 H O 1,120.00$                            

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - MAT CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Logistics Civil Augmentation Program (LOGCAP)
MATERIAL ETC

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

DATE: 19FEB07

MAT Total 926,305.13$                                                

D9X 02 30 EA MAT
SMOKE ALARM MOUNT TYPE: CEILING POWER SOURCE: 9 VOLT BATTERY 
MANUFACTURER PART NUM: 3305-602-0251 30.00$                  F001283 H O 900.00$                               

D9X 02 45 CL MAT REFRIGERANT, SIZE 50LB CYLINDER, USED FOR R22 INCLUDING A/C UNITS 43.00$                  F001688 H O 1,935.00$                            

D9X 02 60 CN MAT

DISPOSABLE CYLINDERS TYPE: 14.1 OZ. PROPANE CYLINDER STYLE: DISPOSABLE 
PROPANE CYLINDER GAS TYPE: PROPANE MANUFACTURER NAME: BERNZOMATIC 
MANUFACTURER PART NUM: TX9 25.00$                  F001378 H O 1,500.00$                            

D9X 02 25 EA MAT
PLUMBING FLUXES TYPE: PASTE SOLDERING FLUX VOLUME CAPACITY: 2 OZ. 
CONTAINER TYPE: JAR 10.00$                  F001378 H O 250.00$                               

D9X 02 6 EA MAT

TORCH, KIT, PROPANE, GAS MANUFACTURER NAME: BERNZOMATIC MANUFACTURER 
PART  NUMBER: 3X671 PROPANE TORCH KIT, PROPANE BTUH 4200, 7 PIECES, WITH 
BRASS BURNER,  IGNITER, SPREADER AND CASE MR#1000131052 93.00$                  F001378 H O 558.00$                               

D9X 02 10 EA MAT REMOTE FOR LG SPLIT SYSTEM 20.23$                  F001662 H O 202.30$                               
D9X 02 2 EA MAT FILTER MEDIA 90 ft roll 126.50$                F001673 H O 253.00$                               

D9X 02 20 EA MAT

SHOWER, HEAD, 1/2 IN THREADED CONNECTION, BALL JOINT VOLUME REGULATOR, 
BRASS, CHROME PLATED,MANUFACTURER NAME:N/A,MANUFACTURER PART 
NUM:N/A,NSN:4510-00-001-7828    $7.76 ea 10.00$                  F001429 H O 200.00$                               

D9X 02 10 EA MAT

VALVE, SHOWER, MIX BATH/SHOWER WALL MIXER, CHROME LOGO, UPC CODE 
4017080026000 MANUFACTURER NAME: KLUDI MANUFACTURER PART NUM: 386810575    
$100.00 ea 21.60$                  F002709 H O 216.00$                               

D9X 02 50 EA MAT
7. VALVE, ANGLE, 1/2 INCH X 1/2 INCH MPT BOTH ENDS. MANUFACTURER NAME:HAN 
SANITAR/ARMAMIX,MANUFACTURER PART NUM:ATR. 122    $6.00 ea 14.50$                  F001590 H O 725.00$                               

D9X 02 2 EA MAT
ELECTRIC WATER HEATER, 240V 50HZ 4500W,19 GAL,MANUFACTURER 
NAME:BRADFORD-WHITE,MANUFACTURER PART NUM:M-1-20L6DS   394.25$                F002409 H O 788.50$                               

D9X 02 2 EA MAT

TOILET TANK 12 IN ROUGH,WESTERN STYLE 2 PIECE,INCLUDES ALL HARDWARE 5 1/2IN 
SPREAD FOR TOILET SEAT, CODE AMSTD269. MANUFACTURER NAME:AMERICAN 
STANDARD,MANUFACTURER PART NUM:2898.012 37.87$                  F001801 H O 75.74$                                 
POWER GEN H O -$                                    

D9X 42 60 EA MAT OIL FILTERS 25.00$                  F001314 H O 1,500.00$                            
D9X 42 60 EA MAT AIR FILTER 21.57$                  V350074 H O 1,294.20$                            
D9X 42 60 EA MAT FUEL FILTER 15.84$                  F003194 H O 950.40$                               
D9X 42 30 EA MAT 15W/40 Engine Oil 55 Gal Drum 308.00$                F002098 H O 9,240.00$                            
D9X 42 1 EA MAT Voltage Regulator for Motor Pool Disconnect Unit A 500.00$                F001367 H O 500.00$                               
D9X 42 1 EA MAT Turbo Charger for Motor Pool Disconnect Unit B 2,436.91$             F001764 H O 2,436.91$                            
D9X 42 1 Set MAT Fan Guards for Motor Pool Disconnect Unit B 1,000.00$             F001449 H O 1,000.00$                            
D9X 42 1 EA MAT Fan Guard Left for Motor Pool Disconnect Unit C 1,000.00$             F001449 H O 1,000.00$                            
D9X 42 1 EA MAT Exhaust Muffler for Motor Pool Disconnect Unit D 420.00$                F002255 H O 420.00$                               
D9X 42 1 EA MAT Exhaust Muffler for Motor Pool Disconnect Unit E 420.00$                F002255 H O 420.00$                               
D9X 42 20 EA MAT Batteries 12V BCI 8D 430.00$                F001180 H O 8,600.00$                            
D9X 42 1 EA MAT Various Repair Parts for Atlas Capco parts per TIs for Motor Pool Disconnect Units F, H, I and J. 5,000.00$             H O 5,000.00$                            
D9X 42 1 Set MAT Fan Guards for Gen Set Arizona Guard Unit A 1,000.00$             F001449 H O 1,000.00$                            

11 KV POWER O&M -$                                    

D9X 02 100 EA MAT

TWO-WAY SHORT BARREL CONNECTORS TYPE: SHORT BARREL MAXIMUM SIZE: 2 
WIRE MINIMUM SIZE: 125/24 WIRE COLOR: BROWN MANUFACTURER NAME: THOMAS 
AND BETTS MANUFACTURER PART NUM: 54507 4.23$                    O 423.00$                               

D9X 02 100 EA MAT

TWO-WAY LONG BARREL CONNECTORS600V TYPE: LONG BARREL MAXIMUM SIZE: #2 
WIRE MINIMUM SIZE: #3 WIRE COLOR: BROWN MANUFACTURER NAME: THOMAS AND 
BETTS MANUFACTURER PART NUM: 54807 4.68$                    O 468.00$                               

D9X 02 20 PR MAT GLOVES, ELECTRICAL INSULATED 1000V MANUFACTURER PART NUMBER: 340716 25.00$                  O 500.00$                               

D9X 02 15 EA MAT
ELECTRICAL PROTECTION GLOVE PROTECTORS 13 IN LENGTH, FOR CLASS 1 AND 
GLOVE 34.44$                  O 516.60$                               

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - MAT CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Element Item Description  Unit Cost Procurement Source Pricing 

Source

Construction, 
Personal Property, 

Repair, O&M
 KBR Contract Cost 

Logistics Civil Augmentation Program (LOGCAP)
MATERIAL ETC

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

DATE: 19FEB07

MAT Total 926,305.13$                                                

D9X 02 5 EA MAT
LINEMAN'S GLOVES TYPE: GLOVE BAG FOR USE WITH: NORTH - LINESMAN GLOVES 
MANUFACTURER NAME: NORTH SAFETY MANUFACTURER PART NUM: GB114 30.00$                  O 150.00$                               

D9X 02 5 KT MAT THREE-CONDUCTOR INLINE SPLICE KIT 1002114384 1,000.00$             O 5,000.00$                            
D9X 02 300 MT MAT HIGH VOLTAGE CABLE 1000058871 40.54$                  O 12,162.00$                          
D9X 02 1 EA MAT HIGH VOLTAGE CABLE VOLTAGE TESTER AND PHASING TESTER 2,500.00$             O 2,500.00$                            
D9X 02 10 EA MAT GRIPALL STICK 6' C4030292 HUBBELL CHANCE 100.00$                O 1,000.00$                            
D9X 02 10 EA MAT GRIPALL STICK 8' C4030293A HUBBELL CHANCE 150.00$                O 1,500.00$                            
D9X 02 2 KT MAT GROUND SET T6000641 HUBBELL CHANCE 500.00$                O 1,000.00$                            
D9X 02 2 BG MAT GROUND SET BAG T6000865 HUBBELL CHANCE 100.00$                O 200.00$                               
D9X 02 2 EA MAT SNATCH BLOCK 22302 HUBBELL CHANCE 400.00$                O 800.00$                               
D9X 02 4 EA MAT WIRE GRIP T161340H HUBBELL CHANCE 40.00$                  O 160.00$                               
D9X 02 4 EA MAT WIRE GRIP T168450H HUBBELL CHANCE 50.00$                  O 200.00$                               
D9X 02 5 EA MAT HOT LINE STICK  5120-00-293-2708 CHANCE 120.00$                O 600.00$                               

Abbreviations Key / Legend C -$                           
Cost Element: Pricing Source: PP -$                           
MAT - Material A - Actual Unit Pricing Based upon Purchase Order/Subcontract values.     H - Historical Unit Pricing.     Q - Vendor Quotation Unit Pricing. R -$                           

When the original purchase was in a foreign currency, the conversion rate to USD at the time the PO was awarded and identified herein as the historical unit price. O 926,305.13$              
TV 042106 The conversion rate is identified on the face of the PO. Total 926,305.13$              

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - MAT CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Source

Construction, 
Personal Property, 

Repair, O&M
 KBR Contract Cost 

O&M Living Containers -$                                       
D9X 01 3 EA EQP Trailer - Living B3-3 Dry 12' X 40' 24,317.31$            DXB033 A PP 72,951.93$                            
D9X IT Equipment PP -$                                       
D9X 37 2 EA EQP CHARGER-MOTOROLA HT RADIO 220V, 6 BAY 288.75$                 DXB023 H PP 577.50$                                 
D9X 37 9 EA EQP RADIO-MOTOROLA HT-1250 275.60$                 DXB023 H PP 2,480.40$                              
D9X 37 2 EA EQP HP LASERJET 4250N PRINTER      MRN 1000397498 1,325.00$              JMP0398 H PP 2,650.00$                              
D9X 37 2 EA EQP Wireless Shot all associated Hardware and Equipment 17,011.40$            DXB026 H PP 34,022.80$                            
D9X 37 1 EA EQP Base Station Motorola CDR-700 w/GM160 1,013.60$              DXB023 H PP 1,013.60$                              
D9X 37 1 EA EQP Antenna 491.70$                 DXB023 H PP 491.70$                                 
D9X Electrical PP -$                                       
D9X 02 10 EA EQP 100 AMP 3 PHASE DISTRIBUTION PANELS WITH MAIN GFCI BREAKER 100A, 24 CIRCUITS 683.52$                 F001309 H PP 6,835.20$                              

D9X 02

4 EA

EQP

400 AMP MAIN DISTRIBUTION PANEL WITH THREE PHASE 230/400 VOLT-400 AMP MAIN 
BREAKER, WITH 2 EACH 250 AMP AND 2 EACH 100 AMP SUB BREAKERS, MERLIN GERIN 
OR ABB SUB BREAKERS, ALSO SEPARATED GROUNDING BUSS BAR AND ISOLATED 
NEUTRAL BUSS BAR, FREE STANDING WEATH 5,980.00$              F001664 H PP 23,920.00$                            

D9X 02 5 EA EQP
MCB, 400AMP, 600V, 3PH MANUFACTURER NAME: MERLIN GERIN MANUFACTURER PART 
NUMBER: NS400N STR23 MR#1000063525 600.00$                 F001783 H PP 3,000.00$                              

D9X 02 2 EA EQP

250 AMP MAIN DISTRIBUTION PANEL WITH THREE PHASE 230/400 VOLT, 250 AMP ABB 
MAIN BREAKER, 4 WAY 100AMP ABB SUB BREAKERS, ALSO SEPARATED GROUNDING 
BUSS BAR AND ISOLATED NEUTRAL BUSS BAR, FREE STANDING WEATHER PROOF 
ENCLOSURE, MANUFACTURER NAME: EBOMAC, 1,325.00$              F002594 H PP 2,650.00$                              

D9X 02 2 EA EQP
200 AMP 3 PHASE DISTRIBUTION PANELS WITH MAIN GFCI BREAKER 200A, 24 CIRCUITS 
WITH 599.00$                 F001446 H PP 1,198.00$                              
HVAC H PP -$                                       

D9X 02 2 EA EQP
WINDOW UNIT AIR CONDITIONER HEAT/PUMP 24,000BTU, MANUFACTURER NAME: LG, 
MANUFACTURER PART NUM: LWN2462BBG MR#1001932428 641.00$                 F001054 H PP 1,282.00$                              

D9X 02
2 EA

EQP

AC UNIT, LG, AC 2 TON ECU SPLIT UNIT, INCLUDING REFRIGERATOR LINESETS, BTU 26,000
COOLING CAP. MANUFACTURER NAME LG MANUFACTURER PART NUMBER LSH266TGMO 
MR#1001325761 631.68$                 F000965 H PP 1,263.36$                              

D9X 02 2 EA EQP
SPLIT UNIT, 18, 000 BTU, 220-240VAC 50HZ, 1 PHASE MANUFACTURER NAME: CARRIER 
MANUFACTURER PART NUM: 38QBCO18703 MR#1001937597 631.68$                 F000965 H PP 1,263.36$                              

D9X 02 11 EA EQP
UNIT, ROOFTOP, PACKAGE, SINGLE, COOLING CAPACITY 5T MANUFACTURER NAME: 
CARRIER 3,780.00$              F002357 H PP 41,580.00$                            

D9X 02 1 EA EQP CONDENSER FOR 5 TON LG SPLIT UNIT 227.95$                 PV07490 H PP 227.95$                                 

D9X 02 2 EA EQP DIGITAL AMP PROBE 1,128.00$              F003282 H PP 2,256.00$                              

D9X 02 2 SET EQP CHARGING MANIFOLDS 106.69$                 F002443 H PP 213.38$                                 

D9X 02 1 EA EQP

IMPELLER, PUMP, SEWAGE, 13.5KW, THE LARGE CENTRIFUGAL PUMP 3 X 50 HZ,13.5 KW, 
380V, 1450 RPM S1, 11/19A , 279KA, ARE USED PRIMARLY FOR PUMPING SEWAGE, WASTE 
WATER , AND STORM WATER IN MUNICIPAL STATIONS.OTHER APPLICATIONS AREAS FOR 
THIS BOARD ASSORTEMENT OF HIGHTLY RELIABLE PUMPS INCLUDE RAW HANDLING , 
AGRICULTURE, AQUACULTURE, IRRIGATION AND INDUSTRY. THIS PUMP HAVE A 
CAPACITIES RANGING FROM 100 TO 2000 LIT/SEC 615.00$                 F001896 H PP 615.00$                                 

02 Tool Kits H PP -$                                       

D9X 02 1 EA EQP
CLOSET AUGER, 6 FEET, 1/2 INCH CABLE WITH BULB. MANUFACTURER NAME: RIDGID, 
MANUFACTURER PART NUMBER: K-6 58.40$                   V031002 H PP 58.40$                                   

EQP Total 338,605.88$                                                  

Logistics Civil Augmentation Program (LOGCAP)

DATE: 19FEB07

EQUIPMENT ETC
PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services

TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - EQP CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Site WBS Total 
Quantity

Unit of 
Measure

Cost 
Element Item Description  Unit Cost Procurement Source Pricing 

Source

Construction, 
Personal Property, 

Repair, O&M
 KBR Contract Cost 

EQP Total 338,605.88$                                                  

Logistics Civil Augmentation Program (LOGCAP)

DATE: 19FEB07

EQUIPMENT ETC
PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services

TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

D9X 02 2 EA EQP

MASTER ELECTRICIAN'S KIT, CONSIST OF ELECTRICIAN'S CABINET TIP SCREWDRIVER, 
3/16 IN. X 6 IN., PHILLIPS HEAD SCREWDRIVER, #1 - 3/16 IN. X 3IN., PHILLIPS HEAD 
SCREWDRIVERS, #2 - 1/4 IN. X 4 IN. HEAVY- DUTY SLOTTED KEYSTONE TIP 
SCREWDRIVER, 1/4 IN. X 4 IN., ROUND SHANK, TORPEDO LEVEL, HAWKBILL KNIFE, 
FIBERGLASS- HANDLED HAMMER, 18 OZ., AUTO- LOCK TAPE MEASURE, 25FT.,SMART-
GRIP™ HIGH - LEVERAGE PLIERS, NEW ENGLAND, 9 INCH, SMART-GRIP™ LONG NOSE 
PLIERS W/CUTTER, 8 INCH, SMART GRIP™ CABLE CUTTER, 2/10, 9-1/2 INCH, SMART-
GRIP™ TONGUE AND GROOVE PLIERS, 10 INCH, SCREW-HOLDING SCREWDRIVER, 3/16 
INCH X 6 INCH, 7-IN-1 TWIST A NUT™ SCREWDRIVER/NUTDRIVER, REFLEX KINETIC T-
STRIPPER WIRE STRIPPER, VOL-CON XL VOLTAGE/CONTINUITY TESTER, PREMIUM TOOL 
CARRIER. 655.70$                 F001539 H PP 1,311.40$                              

D9X 02 2 EA EQP
TOOL KIT, PLUMBERS, 99 PIECES MANUFACTURER NAME: KIPPERTOOL MANUFACTURER 
PART NUM: PLU1000-R 589.75$                 F002134 H PP 1,179.50$                              

D9X 02 1 EA EQP
AC LEAK DETECTION, KIT, ELECTRONIC/UV, MANUFACTURER NAME: SNAP-ON, 
MANUFACTURER PART NUM: ACTCOMBO 653.50$                 WWGrainger.com Q PP 653.50$                                 

D9X 02 2 EA EQP

HVAC RECOVERY UNITS TYPE: AUTOMATIC HVAC RECOVERY RATE OF RECOVERY 
(VAPOR): 0.4 TO 0.6 LBS./MIN. RATE OF RECOVERY (LIQUID): 0.5 TO 0.7 LBS./MIN. 
MANUFACTURER NAME: SPX OTC MANUFACTURER PART NUM: 25200B 1,316.73$              F002452 H PP 2,633.46$                              

D9X 02 2 EA EQP

MASTER TOOL SET, 280 PIECES INCLUDING SOCKETS, ACCESSORIES, WRENCHES, HEX 
KEYS, SCREWDRIVERS, NUTDRIVERS, PLIERS, FILES. TECHNICAL SPECIFICATIONS ITEM 
HAND TOOL MASTER SET NUMBER OF SOCKETS 108 WRENCHES INCLUDED 32 
MISCELLANEOUS TOOLS 99 NUMBER OF PLIERS 7 NUMBER OF SCREWDRIVERS 34 
STRIKING TOOLS. MANUFACTURER: WESTWARD, MANUFACTURER PART NUM: 3VA98 
MANUFACTURER NAME: WESTWARD MANUFACTURER PART NUM: 3VA98 631.57$                 F001360 H PP 1,263.14$                              
Power Generation H PP -$                                       

D9X 42 2 EA EQP
500gal. Fuel Tank Double Wall with 2 1 inch pipe fuel suply fittings, 2 1 inch return fittings, a 2 inch 
fuel fill port, 650.00$                 F003274 H PP 1,300.00$                              

D9X 42 2 EA EQP Fuel Continment Burm 120% for 500gal Fuel Tank H PP -$                                       

D9X 42 2 EA EQP
1000gal. Fuel Tank Double Wall with 2 1 inch pipe fuel suply fittings, 2 1 inch return fittings, a 2 inch 
fuel fill port, 3,670.00$              F003201 H PP 7,340.00$                              

D9X 42 2 EA EQP Fuel Continment Burm 120% for 1000gal Fuel Tank H PP -$                                       
D9X 42 2 EA EQP Mechanics Tool Boxes with Tools 655.70$                 F001539 H PP 1,311.40$                              
D9X 42 2 EA EQP Multimeter Fluke 87 1,128.00$              F003282 H PP 2,256.00$                              
D9X 42 2 EA EQP 200KW Generator Set for replacement of Camp Hornbeck Bldg 21 Unit A and Camp Hornbeck 30,780.72$            DXB009 H PP 61,561.44$                            
D9X 42 1 EA EQP 400KW Generator Set for replacement of Camp Hornbeck near bldg 21 and range 47,989.20$            DXB009 H PP 47,989.20$                            

11 KV POWER O&M -$                                       

D9X 02 4 EA EQP

MASTER ELECTRICIAN'S KIT, CONSIST OF ELECTRICIAN'S CABINET TIP SCREWDRIVER, 
3/16 IN. X 6 IN., PHILLIPS HEAD SCREWDRIVER, #1 - 3/16 IN. X 3IN., PHILLIPS HEAD 
SCREWDRIVERS, #2 - 1/4 IN. X 4 IN. HEAVY- DUTY SLOTTED KEYSTONE TIP 
SCREWDRIVER, 1/4 IN. X 4 IN., ROUND SHANK, TORPEDO LEVEL, HAWKBILL KNIFE, 
FIBERGLASS- HANDLED HAMMER, 18 OZ., AUTO- LOCK TAPE MEASURE, 25FT.,SMART-
GRIP™ HIGH - LEVERAGE PLIERS, NEW ENGLAND, 9 INCH, SMART-GRIP™ LONG NOSE 
PLIERS W/CUTTER, 8 INCH, SMART GRIP™ CABLE CUTTER, 2/10, 9-1/2 INCH, SMART-
GRIP™ TONGUE AND GROOVE PLIERS, 10 INCH, SCREW-HOLDING SCREWDRIVER, 3/16 
INCH X 6 INCH, 7-IN-1 TWIST A NUT™ SCREWDRIVER/NUTDRIVER, REFLEX KINETIC T-
STRIPPER WIRE STRIPPER, VOL-CON XL VOLTAGE/CONTINUITY TESTER, PREMIUM TOOL 
CARRIER. 440.75$                 PP 1,763.00$                              

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - EQP CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Site WBS Total 
Quantity

Unit of 
Measure

Cost 
Element Item Description  Unit Cost Procurement Source Pricing 

Source

Construction, 
Personal Property, 

Repair, O&M
 KBR Contract Cost 

EQP Total 338,605.88$                                                  

Logistics Civil Augmentation Program (LOGCAP)

DATE: 19FEB07

EQUIPMENT ETC
PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services

TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

D9X 02 4 EA EQP

MASTER TOOL SET, 280 PIECES INCLUDING SOCKETS, ACCESSORIES, WRENCHES, HEX 
KEYS, SCREWDRIVERS, NUTDRIVERS, PLIERS, FILES. TECHNICAL SPECIFICATIONS ITEM 
HAND TOOL MASTER SET NUMBER OF SOCKETS 108 WRENCHES INCLUDED 32 
MISCELLANEOUS TOOLS 99 NUMBER OF PLIERS 7 NUMBER OF SCREWDRIVERS 34 
STRIKING TOOLS. MANUFACTURER: WESTWARD, MANUFACTURER PART NUM: 3VA98 
MANUFACTURER NAME: WESTWARD MANUFACTURER PART NUM: 3VA98 419.01$                 PP 1,676.04$                              

D9X 02 1 EA EQP

MECHANICAL CRIMPING TOOL TYPE: MECHANICAL CRIMPER COMBINATION FOR USE 
WITH: 8 AWG-250 MCM MANUFACTURER NAME: GREENLEE MANUFACTURER PART NUM: 
1981 247.00$                 PP 247.00$                                 

D9X 02 1 EA EQP

CRIMPER, CAPACITY 8-4/0 AWG, LENGTH 25 1/2 INCHES, MANUAL WITH COLOR CODED 
ROTATING DIES. MANUFACTURER NAME: GREENLEE, MANUFACTURER PART NUM: K09-
2GL 231.51$                 PP 231.51$                                 

D9X 02 1 EA EQP

ACSR1 RATCHET CABLE CUTTERS TYPE: CABLE STYLE: RATCHETING - ACSR CAPACITY: 
954 MCM ACSR, 1/2 SOFT STEEL ROD OVERALL LENGTH: 29-1/4 MANUFACTURER NAME: 
GREENLEE MANUFACTURER PART NUM: 757 452.43$                 PP 452.43$                                 

D9X 02 1 EA EQP
ELECTRIC INSULATION/HIGH POTENTIAL, HI-POT, TESTER, 220015 15000 VOLT DC DI, 
MANUFACTURER NAME: BIDDLE, MANUFACTURER PART NUM: 220015 3,215.00$              PP 3,215.00$                              

D9X 02 1 EA EQP
MEGOHMMETER LCD/ 0-600 VOLT(S) FLUKE 1520/ 250-500-1000 VOLT(S) MANUFACTURER 
NAME: FLUKE ELECTRONICS MANUFACTURER PART NUM: 1556892 606.28$                 PP 606.28$                                 

D9X 02 1 EA EQP

HAND CRANK MEGOHMMETER, RANGE 5000 OHMS/2000/5000/10000/20000 MEGOHMS, 
OUTPUT TEST VOLTAGE 100/250/500/1000 VDC, SAFETY CHECK VOLTAGE RANGE 600 
VOLTS, MANUFACTURER NAME: MEGGER, MANUFACTURER PART NUM: 210170 1,065.00$              PP 1,065.00$                              

Abbreviations Key / Legend C -$                              
Cost Element: Pricing Source: PP 338,605.88$                 
EQP - Equipment A - Actual Unit Pricing Based upon Purchase Order/Subcontract values.     H - Historical Unit Pricing.     Q - Vendor Quotation Unit Pricing. R -$                              

When the original purchase was in a foreign currency, the conversion rate to USD at the time the PO was awarded and identified herein as the historical unit price. O -$                              
TV 042106 The conversion rate is identified on the face of the PO. Total 338,605.88$                 

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - EQP CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Site WBS Total 
Quantity

Unit of 
Measure

Cost 
Element Item Description  Unit Cost Procurement Source Pricing 

Source

Construction, 
Personal Property, 

Repair, O&M
 KBR Contract Cost 

O&M Trades Labor -$                                     
D9X 02 130 DAY SUB SCW skilled carpentry 2ea 140.16$                 GC 02H4-VC-ML 5051  H O 18,220.80$                           
D9X 02 130 DAY SUB SCW skilled electrical 3ea 210.24$                 GC 02H4-VC-ML 5051  H O 27,331.20$                           
D9X 02 130 DAY SUB SCW skilled HVAC 4ea 280.32$                 GC 02H4-VC-ML 5051  H O 36,441.60$                           
D9X 02 130 DAY SUB SCW skilled plumber 4ea 280.32$                 GC 02H4-VC-ML 5051  H O 36,441.60$                           
D9X 02 130 DAY SUB SCW Admin 140.16$                 GC 02H4-VC-ML 5051  H O 18,220.80$                           
D9X 02 130 DAY SUB SCW unskilled 12ea 685.44$                 GC 02H4-VC-ML 5051  H O 89,107.20$                           
D9X 02 130 DAY SUB SCW skilled high voltage electrical 4ea 280.32$                 GC 02H4-VC-ML 5051  H O 36,441.60$                           
D9X 02 190 DAY SUB SCW skilled power gen mechanics 4ea 280.32$                 GC 02H4-VC-ML 5051  H O 53,260.80$                           
D9X 02 130 DAY SUB SCW welder 1ea 70.08$                   GC 02H4-VC-ML 5051  H O 9,110.40$                             
D9X 02 190 DAY SUB SCW mason 1ea 70.08$                   GC 02H4-VC-ML 5051  H O 13,315.20$                           

City Services -$                                     
D9X 57 190 DAY SUB black water removal 60K gal a day @ $0.013 780.00$                 GCA84M-VC-SF0033 H O 148,200.00$                         

CARD Subcontract extended for 60 days H O -$                                     
D9X 02 60 DAY SUB Admin Assistant 120.60$                 Extension of MERO Sub H O 7,236.00$                             
D9X 02 60 DAY SUB Carpenters (5) ea 856.00$                 Extension of MERO Sub H O 51,360.00$                           
D9X 02 60 DAY SUB Chief Mechanic 200.40$                 Extension of MERO Sub H O 12,024.00$                           
D9X 02 60 DAY SUB Civil Works Supervisor 200.40$                 Extension of MERO Sub H O 12,024.00$                           
D9X 02 60 DAY SUB CMMS Administrator 248.16$                 Extension of MERO Sub H O 14,889.60$                           
D9X 02 60 DAY SUB Electrician (4) ea 749.04$                 Extension of MERO Sub H O 44,942.40$                           
D9X 02 60 DAY SUB Grounds Keeper (3) ea 393.36$                 Extension of MERO Sub H O 23,601.60$                           
D9X 02 60 DAY SUB Grounds Supervisor 200.40$                 Extension of MERO Sub H O 12,024.00$                           
D9X 02 60 DAY SUB Grounds-Supervisor 200.40$                 Extension of MERO Sub H O 12,024.00$                           
D9X 02 60 DAY SUB High Voltage Electrician 248.16$                 Extension of MERO Sub H O 14,889.60$                           
D9X 02 60 DAY SUB Housekeeping 111.20$                 Extension of MERO Sub H O 6,672.00$                             
D9X 02 60 DAY SUB HVAC PM 131.20$                 Extension of MERO Sub H O 7,872.00$                             
D9X 02 60 DAY SUB HVAC Technician (5) ea 916.00$                 Extension of MERO Sub H O 54,960.00$                           
D9X 02 60 DAY SUB Irrigation Supervisor 248.16$                 Extension of MERO Sub H O 14,889.60$                           
D9X 02 60 DAY SUB Lead Carpenter 200.40$                 Extension of MERO Sub H O 12,024.00$                           
D9X 02 60 DAY SUB Mechanic 131.12$                 Extension of MERO Sub H O 7,867.20$                             
D9X 02 60 DAY SUB Plumber (2) ea 298.08$                 Extension of MERO Sub H O 17,884.80$                           
D9X 02 60 DAY SUB Plumber - Supervisor 200.40$                 Extension of MERO Sub H O 12,024.00$                           
D9X 02 60 DAY SUB Procurement/Buyer 224.24$                 Extension of MERO Sub H O 13,454.40$                           
D9X 02 60 DAY SUB Property Custodian 131.12$                 Extension of MERO Sub H O 7,867.20$                             
D9X 02 60 DAY SUB Warehouseman 166.96$                 Extension of MERO Sub H O 10,017.60$                           
D9X 02 60 DAY SUB Welder 166.96$                 Extension of MERO Sub H O 10,017.60$                           
D9X 02 60 DAY SUB Work Order Clerk 101.28$                 Extension of MERO Sub H O 6,076.80$                             

Equipment Subcontract -$                                     
Roads and Grounds -$                                     

D9X 02 6 MO SUB Dump Truck - 5 Ton (1) Lease 2,250.00$              SJ00031 H O 13,500.00$                           
D9X 02 6 MO SUB Backhoe/Loader, Catapillar 436 or equivalent  (1) ea Lease 1,550.00$              GC02HU-VC-SP00473 H O 9,300.00$                             
D9X 02 6 MO SUB 10K Forklift  (1) ea 1,722.00$              GC02HU-VC-SP00471 H O 10,332.00$                           

Abbreviations Key / Legend C -$                          
Cost Element: Pricing Source: PP -$                          
SUB - Subcontracts A - Actual Unit Pricing Based upon Purchase Order/Subcontract values.     H - Historical Unit Pricing.     Q - Vendor Quotation Unit Pricing. R -$                          

When the original purchase was in a foreign currency, the conversion rate to USD at the time the PO was awarded and identified herein as the historical unit price. O 905,865.60$             
TV 042106 The conversion rate is identified on the face of the PO. Total 905,865.60$             

SUB Total 905,865.60$                                              

Logistics Civil Augmentation Program (LOGCAP)
SUBCONTRACTS ETC

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services
TASK ORDER 0139  WITH PERIOD OF PERFORMANCE: 01 SEPT 2006 TO 31 AUG 2007 

DATE: 19FEB07

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - SUB CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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Site WBS Total 
Quantity

Unit of 
Measure

Cost 
Element Item Description  Unit Cost Procurement Source Pricing 

Source

Construction, 
Personal 

Property, Repair, 
O&M

 KBR Contract Cost 

D9X 12 1 LOT ODC FREIGHT AT 13.4% - IRAQ AND KUWAIT 45,373.19$           Advance Agreement-12 N/A PP 45,373.19$                          
D9X 12 1 LOT ODC FREIGHT AT 13.4% - IRAQ AND KUWAIT -$                      Advance Agreement-12 N/A R -$                                    
D9X 12 1 LOT ODC FREIGHT AT 13.4% - IRAQ AND KUWAIT 124,124.89$         Advance Agreement-12 N/A O 124,124.89$                        
D9X 13 10 EA ODC AIRFARE TO HOUSTON 367.72$                Advance Agreement-20 H O 3,677.20$                            
D9X 13 110 DAY ODC HOTEL  (1.6 WEEKS/11 DAYS IN-PROCESSING) 88.00$                  Advance Agreement-5 A O 9,680.00$                            
D9X 13 110 DAY ODC HOTEL TAX (1.6 WEEKS/11 DAYS IN-PROCESSING) 14.96$                  Advance Agreement-5 A O 1,645.60$                            
D9X 13 110 DAY ODC MEALS  (1.6 WEEKS/11 DAYS IN-PROCESSING) 59.00$                  Advance Agreement-6 A O 6,490.00$                            
D9X 13 16 WEEK ODC EXPO CENTER (1.6 WEEKS/11 DAYS IN-PROCESSING) 51.04$                  Advance Agreement-2 N/A O 816.64$                               
D9X 13 16 WEEK ODC COFFEE, SODAS, & SNACKS AT EXPO CENTER  (1.6 WEEKS/11 DAYS IN-PROCESSING) 27.34$                  Advance Agreement-3 N/A O 437.44$                               
D9X 13 10 EA ODC PASSPORT 97.00$                  Advance Agreement-8 A O 970.00$                               
D9X 13 10 EA ODC BACKGROUND CHECK 89.20$                  Advance Agreement-21 A O 892.00$                               
D9X 13 10 EA ODC MEDICAL IN-PROCESSING 560.00$                Advance Agreement-19 H O 5,600.00$                            
D9X 13 10 EA ODC DNA TESTING 90.00$                  Advance Agreement-24 N/A O 900.00$                               
D9X 13 10 EA ODC TAX BRIEFING 3.42$                    Advance Agreement-4 N/A O 34.20$                                 
D9X 13 10 EA ODC NBC TRAINING 107.82$                Advance Agreement-1 N/A O 1,078.20$                            
D9X 13 10 EA ODC PERSONNEL RECOVERY TRAINING 28.31$                  Advance Agreement-16 N/A O 283.10$                               
D9X 13 10 EA ODC TRANSPORTATION TO/FROM KBR AND AIRPORT 19.18$                  Advance Agreement-7 H O 191.80$                               
D9X 13 10 EA ODC DUBAI HOTEL TRANSPORTATION 1.00$                    Advanced Agreement 23 H O 10.00$                                 
D9X 13 9 EA ODC COMMERCIAL FLIGHT (ROUND TRIP) 1,746.12$             Advance Agreement-9 H O 15,715.08$                          
D9X 13 9 EA ODC R&R AIRFARE 860.00$                Advance Agreement-10 A O 7,740.00$                            
D9X 13 0 EA ODC REMOBILIZATION AIRFARE 1,746.12$             Advance Agreement-9 H O -$                                    
D9X 13 36 EA ODC IRAQ-UAE CHARTER AIRFARE (ONE WAY TRIP) 205.10$                SUD0003 A O 7,383.60$                            
D9X 13 36 DAY ODC HOTEL IN UAE (2 DAYS FOR AFGHANISTAN AND 1 DAY FOR IRAQ) 66.80$                  Advance Agreement-11 A O 2,404.80$                            
D9X 13 36 DAY ODC MEALS IN UAE (2 DAYS FOR AFGHANISTAN AND 1 DAY FOR IRAQ) 47.65$                  Advance Agreement-13 A O 1,715.40$                            
D9X 10 41 EA ODC DUBAI PAYCHECK PROCESSING FEE 7.25$                    Advance Agreement-18 H O 297.25$                               
D9X 11 1 LOT ODC SUBCONTRACT DEFENSE BASE ACT INSURANCE AT 9.44% - IRAQ AND KUWAIT 17,709.89$           KBR RISK MANAGEMENT N/A O 17,709.89$                          
D9X 37 120 EA ODC PC MODEL DEVICE RATE 41.56$                  Advance Agreement-15 N/A O 4,987.20$                            
D9X 37 120 EA ODC PC DEVICE SERVICES RATE 72.96$                  Advance Agreement-15 N/A O 8,755.20$                            
D9X 37 18 EA ODC DELL POWEREDGE 2650 SERIES (SERVERS) 1,035.27$             Advance Agreement-15 N/A O 18,634.86$                          
D9X 37 6 MO ODC CAPROCK Lease 23,150.00$           ST5310 O 138,900.00$                        

Abbreviations Key / Legend C -$                     
Cost Element: Pricing Source: PP 45,373.19$           
ODC - Other Direct Costs A - Actual Unit Pricing Based upon Purchase Order/Subcontract values.     H - Historical Unit Pricing.     Q - Vendor Quotation Unit Pricing. R -$                     

When the original purchase was in a foreign currency, the conversion rate to USD at the time the PO was awarded and identified herein as the historical unit price. O 381,074.35$         
TV 042106  The conversion rate is identified on the face of the PO. Total 426,447.54$         

Logistics Civil Augmentation Program (LOGCAP)
OTHER DIRECT COST ETC

PPR 07-139-D9-005 O&M on 126 Buildings, Roads, Grounds and City Services

DATE: 19FEB07

ODC Total 426,447.54$                                            

PROJECT CONTROLS
PPR 07-139-D9-005 EST 20FEB07 revised 23FEB - ODC CE SUMMARY

Kellogg Brown & Root Proprietary Data - See FAR 3.104
USE OR DISCLOSURE OF DATA CONTAINED ON THIS SHEET IS SUBJECT TO RESTRICTIONS ON TITLE PAGE
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file:///C|/Documents%20and%20Settings/adrianj/Desktop/FOB%20Radwaniyah%20.txt

From: Becht Gregory F CAPT MNC-I C8 LOGCAP Budget Officer
[gregory.becht@iraq.centcom.mil]
Sent: Friday, February 23, 2007 7:01 PM
To: Tillman Patricia GS-12 MNF-I Slayer
Cc: Printz Scott COL MNC-I CJ8; Wynn Keenan B LTC MNC-I C8 Deputy
Comptroller; Weston, Jana (GS-15) LOGCAP Deputy Program Director;
Team-LOGCAP-Reports; Wilson, Eric KTR, Serco-ASC; Crothers, Albert KTR,
Serco-ASC; Reid Tabitha J CPT MNC-I C4 LOGCAP Officer; Ridings Shonna L
Capt MNC-I C8 Assistant LOGCAP Budget Officer; Buehler David A LCDR
MNC-I C8 IRO; Hedgepeth Mark E MAJ MNC-I C8 ALO; Stewart John A MAJ
MNC-I C4 AMC LOGCAP LNO; Hartman, Thad LTC; Azemar, Jacques COL; Herman,
Steve, Cost Specialist, SERCO, LOGCAP; Copeland Kenneth LTC MNF-I
Slayer; DCMA Iraq HQ
Subject: [UNCLASSIFIED//FOR OFFICIAL USE ONLY] 23 FEB 2007 MNC-I CJ8
Funding Authorization for JARB CJ072346.................................
Ms Tillman..........................................FOB Radwaniyah 

Attachments: PPR 07-139-D9-005 EST 20FEB07 revised 23FEB.PDF

Classification: UNCLASSIFIED//FOR OFFICIAL USE ONLY

Ms Tillman,

This e-mail certifies that funds for a grand total of $3,239,194.26 are available for LOGCAP project JARB CJ 072346 (PPE 07-139-D9-005) for FOB
Radwaniyah.   

See attached documents. 

Please issue NTP to KBR.  

"The government realizes the potential cost impact to this Task Order and any increases thereto."

After ACL is issued, please forward a copy to me.  

R, 

CAPTAIN Greg Becht, SC, USN
MNC-I CJ8 LOGCAP Budget Officer
Unit # 42001
APO AE 09342-2001
DSN 318-822-3288

Classification: UNCLASSIFIED//FOR OFFICIAL USE ONLY If this e-mail is marked FOR OFFICIAL USE ONLY it may be exempt from mandatory disclosure under FOIA. DoD 5400.7R, "DoD Freedom of Information Act Program", DoD Directive 5230.9, "Clearance of DoD Information for Public Release", and DoD Instruction 5230.29, "Security and Policy Review of DoD Information for Public Release" apply.
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